

# Timeline

- Moodle Tasks and Timeline

# Moodle Tasks and Timeline

No	Tasks	Responsible person	Deadline
1	Set logo, compact logo, favicon	To	2024-Nov-29
2	Install theme and customize to be RUPP version	To	2024-Dec-05
3	Course category management (faculty, department, degree, major, cohort, course(title+class))	To, LK Bunchhun, LK Han	2024-Dec-15
4	User management <ul style="list-style-type: none"><li>• Super admin</li><li>• Admin (IT Center) (manage course and add student) (all data)</li><li>• Faculty<ul style="list-style-type: none"><li>◦ Admin (manage course and add student) (all data)</li><li>◦ Dean (can see all other faculty data)</li></ul></li><li>• Department<ul style="list-style-type: none"><li>◦ Admin (manage course and add student)</li></ul></li></ul>	To, LK Bunchhun, LK Han, LK Sovann dara	2024-Dec-20
5	Course creation and material upload	To, Cheat, Seavpov, Rithy	2024-Dec-31
6	Add students (testing)	To, Cheat, Seavpov, Rithy	2025-Jan-07

Request to Techno for training on:

- Category management
- User management
- Date: 12 or 13 Dec-2024